

Notification of Factory Test Failure – Export Cable 2

Severn Subsea Cables Ltd · Letter ref. SSC-HB-L-0219

Elena Márquez · 21 July 2026

To: Weyland Energy GmbH, attn. Elena Márquez, Project Director Harrow Bay

From: Richard Hale, Project Director, Severn Subsea Cables Ltd

Date: 21 July 2026

Re: Contract WE-CON-2025-031 – Notice under Clause 8.3 (Delays) – Export cable 2

Dear Ms Márquez,

We regret to inform you that during the routine high-voltage AC test of export cable 2 at our Newport factory on 20 July 2026, a breakdown occurred at 1.7 U₀ after 38 minutes. Our preliminary investigation locates the failure at factory joint FJ-2/07, approximately 31.4 km from the cable start. Partial discharge measurements prior to the breakdown indicate a defect in the insulation of the factory joint.

At this stage we expect that a section of approximately 9 km including the affected factory joint will need to be cut out and re-manufactured. Our preliminary estimate of the impact is a delay of eight (8) weeks to the delivery of export cable 2. Export cable 1 and the array cables are not affected.

We will submit a root cause analysis by 7 August 2026 and a detailed recovery programme by 14 August 2026. We remain fully committed to the project and will do everything possible to mitigate the delay.

Yours sincerely,

Richard Hale

Project Director, Severn Subsea Cables Ltd