

Compliance Certificate – Q2 2026

Harrow Bay Offshore Wind Ltd – Senior Facilities Agreement

Jonas Richter · 29 July 2026 · HB-FIN-CC-2026-Q2

To: Hanseatic Infrastructure Bank as Facility Agent. We confirm that as at 30 June 2026:

Covenant	Requirement	Actual	Met
Equity contribution	EUR 520 m before first drawdown	EUR 520 m	Yes
Project costs within budget	≤ EUR 1,620 m incl. contingency	EUR 1,620 m forecast	Yes
Contingency remaining	≥ 50 % at 25 % completion	EUR 31.4 m (57 %)	Yes
Hedging ratio	≥ 75 % of projected debt	85 %	Yes
Insurances in place	As per insurance schedule	Confirmed by broker	Yes
Scheduled COD	≤ Longstop date 31 Dec 2028	30 Jun 2028	Yes

No Default is continuing. Signed: Jonas Richter, Director, 29 July 2026.