

Notice of Warranty Claim

WE-CON-2023-015 – KR-INC-2026-003 – Turbine T-07 gearbox

David Chen · 20 March 2026 · KR-INC-2026-003-WC-01

Highline Wind Services Ltd
For the attention of Craig Ferguson, Contract Manager
Unit 4, Tweedbank Industrial Estate, Galashiels
Edinburgh, 20 March 2026

Notice of warranty claim under the Full-Service Agreement WE-CON-2023-015

Dear Craig,

With reference to clauses 14.3 (major component exchange), 16 (warranty) and 18 (liquidated damages) of the Full-Service Agreement WE-CON-2023-015 dated 26 October 2023, Kestrel Ridge Wind Farm Ltd hereby gives formal notice of a warranty claim in relation to the failure of the gearbox of turbine T-07 on 14 January 2026 (our reference KR-INC-2026-003).

We acknowledge with thanks that Highline has replaced the gearbox and borne the costs of the replacement unit, the crane and the labour as provided for in clause 14.3. This notice concerns the remaining items listed below.

Item	Description	Amount (GBP)
1	Lost production T-07, 14 Jan – 6 Feb 2026: 1,046 MWh × GBP 74.20/MWh (average achieved price)	77,613
2	Additional site supervision and HSE support during crane works (Weyland staff, 9 days)	6,840
3	Access track reinforcement and snow clearing for crane mobilisation	18,450
4	Independent witness of the teardown in Bremen (travel and expert fee)	4,120
	Total claimed	107,023

Item 1 is claimed as an advance on liquidated damages for the contract year 2025/26 should the annual availability fall below 97.0 %. If the annual availability ends at or above the guaranteed level, we will treat item 1 as settled through the availability mechanism and only pursue items 2–4.

We further request confirmation by Weserkraft Getriebe GmbH, via Highline, whether the failure mode (white etching cracks) constitutes or may constitute a serial defect under clause 16.5, and that the fleet inspection of the remaining 17 gearboxes is performed at the contractor's cost.

Please confirm receipt of this notice and provide your response within 30 days as required under clause 16.7. Supporting documents (incident report, SCADA data, lost production calculation) are enclosed.

Yours sincerely,

David Chen
Asset Operations Manager, on behalf of Kestrel Ridge Wind Farm Ltd
cc: Priya Nair (Head of Legal & Contracts), Ben Okoye (Site Manager)

Status 2026-09: Highline accepted items 2–4 (GBP 29,410) on 24 April 2026. Item 1 remains reserved until the end of the contract year on 31 March 2027.