

Stand construction schedule

Messebau Kranz for Weyland · B4.210

Noah Fischer · 08 September 2026

Day	Time	Activity	Responsible
Sat 19 Sep	07:00–18:00	Floor, wall modules, meeting rooms	Messebau Kranz (6 people)
Sun 20 Sep	08:00–18:00	LED wall, electrics, lighting, counter	Messebau Kranz / AV technician
Mon 21 Sep	08:00–12:00	Turbine model delivery and positioning	Halden Turbine Systems (2 people), Henrik Larsen
Mon 21 Sep	12:00–16:00	Graphics, plants, furniture, kitchen	Messebau Kranz, Grünwerk
Mon 21 Sep	16:00–18:00	Handover and snag list, LED content test	Ravi Shah, Noah Fischer
Thu 24 Sep	16:30–22:00	Dismantling, model crated	Messebau Kranz, Halden
Fri 25 Sep	07:00–12:00	Remaining dismantling, hall handover	Messebau Kranz

PPE in the hall during build-up and dismantling: safety shoes and hi-vis vest for everyone, helmets when the scissor lift is in use. No visitors on the stand before 08:00 on 22 September.