

IC Paper – Fenwick Battery Storage

Request: development budget EUR 900,000 (Gate 1)

Liam McAllister · 25 February 2026 · IC-2026-004

1. Decision requested

The Investment Committee is asked to approve a development budget of **EUR 900,000** to take the Fenwick Battery Storage project (PL-021, 100 MW / 200 MWh) from site selection to a grid connection offer and a planning submission. The next IC gate (Gate 2) will follow the grid offer, expected in Q2 2027.

2. Project summary

Item	Detail
Location	Fenwick, next to the existing 132 kV Fenwick substation
Capacity	100 MW / 200 MWh (2-hour LFP)
Land	Option for lease under negotiation (target April 2026)
Indicative capex	EUR 64 m
Target COD	Q3 2029
Project lead	Kwame Mensah (Battery Storage Developer); PM Liam McAllister

3. Strategic fit

Storage firms up our growing wind and solar portfolio and diversifies revenues away from pure generation. With Millbrook's 20 MW / 40 MWh BESS, Fenwick would make Weyland a meaningful storage operator. The pipeline target is 4.2 GW; BESS currently represents less than 10 % of it.

4. Economics (indicative)

Metric	Base	Low
Avg. revenue first 10 yrs (EUR k/MW/a)	≈ 130	≈ 100
Project IRR (unlevered, nominal)	10.8 %	7.4 %
Payback	7.5 years	10 years

5. Key risks

- Grid: connection date and reinforcement costs unknown until offer.
- Market: saturation of frequency response services as more BESS connects.
- Planning: local concerns about battery fire safety.

6. Budget

Workstream	EUR
Land option fees (3 years)	75,000
Legal	90,000
Grid application and studies	120,000
Market studies	85,000
Engineering	140,000
Environmental surveys	160,000
Planning consultants	110,000
Community engagement	40,000
Contingency	80,000
Total	900,000

Decision (IC 4 March 2026): approved as requested.